

# 2024/2025 FWCS FACILITIES PROJECTS BID SCHEDULE



RFP/BID #	NAME OF PROJECT	DESIGN ARCHITECT/ ENGINEER/ CMC	BID DOCUMENTS ISSUED / 1ST LEGAL AD*	2ND LEGAL AD	PRE-BID MEETING DATE**	PRE-BID MTG TIME	BIDS DUE DATE***	BOARD APPROVAL DATE
BD101781	Renovation of Miami Middle School Bid Packages	Moake Park / CME	July 29, 2024	August 5, 2024	August 13, 2024	10:00 am	August 26, 2024	September 9, 2024
BD101785	Miami Middle School Renovation Abatement	ACM	July 29, 2024	August 5, 2024	August 14, 2024	10:00 am	August 22, 2024	September 9, 2024
BD101790	South Side Athletic Annex Parking Expansion	JPR	September 23, 2024	September 30, 2024	October 1, 2024	10:00 am	October 15, 2024	October 28, 2024
RFP101812	Architectural and Engineering Services for Early Learning Childcare Center	TBD	September 23, 2024	September 30, 2024	October 2, 2024	10:00 am	October 17, 2024	November 25, 2024
BD101791	Wayne Kitchen Improvements	Design Collaborative / Hagerman	October 3, 2024	October 10, 2024	October 14, 2024	10:00 am	November 7, 2024	November 25, 2024
BD101792	Anthis, FACE, and Grile Early Equipment Packages	Moake Park / Hagerman	October 7, 2024	October 14, 2024	October 15, 2024	10:00 am	October 29, 2024	November 25, 2024
BD101797	2025 GBS1 - Towles Ceilings and Lights and Misc. Doors	Kelty Tappy Design	October 14, 2024	October 21, 2024	October 23, 2024	10:00 am	November 13, 2024	November 25, 2024
BD101793	2025 R1 Roofing - Fairfield / Construction Trades	Martin Riley Architects/Engineers	October 14, 2024	October 21, 2024	October 22, 2024	10:00 am	November 5, 2024	November 25, 2024
BD101794	2025 R2 Roofing - Croninger	Martin Riley Architects/Engineers	October 14, 2024	October 21, 2024	October 22, 2024	10:00 am	November 7, 2024	November 25, 2024
BD101795	Athletic Improvements at Snider High School Early Bid Packages Lane MS	Barton Coe Villma / Hagerman	October 21, 2024	October 28, 2024	October 29, 2024	10:00 am	November 12, 2024	November 25, 2024
BD101796	2025 Flooring PPI	Blackbird Design	October 28, 2024	November 4, 2024	November 6, 2024	10:00 am	November 14, 2024	November 25, 2024
BD101798	2025 R3 Roofing - Northrop High School	Martin Riley Architects/Engineers	November 25, 2024	December 2, 2024	December 3, 2024	10:00 am	December 17, 2024	January 27, 2025
BD101801	2025 Electrical PPI	Primary Engineering	November 25, 2024	December 2, 2024	December 3, 2024	10:00 am	December 17, 2024	January 27, 2024
BD101799	2025 R4 Roofing - Shawnee Middle School	Martin Riley Architects/Engineers	November 25, 2024	December 2, 2024	December 3, 2024	10:00 am	December 19, 2024	January 27, 2025
BD101800	2025 North Side Fire Alarm Replacement	Primary Engineering	November 25, 2024	December 2, 2024	December 4, 2024	10:00 am	December 19, 2024	January 27, 2025
BD101802	2025 Jefferson Pickup Lane	JPR	December 9, 2024	December 16, 2024	December 17, 2024	10:00 am	January 9, 2025	January 27, 2025
BD101803	2025 Plumbing 1 - Fairfield Restrooms	Primary Engineering	December 9, 2024	December 16, 2024	December 18, 2024	10:00 am	January 14, 2025	January 27, 2025
BD101804	2025 Plumbing 2 - Portage Restrooms	Primary Engineering	January 6, 2025	January 13, 2025	January 14, 2025	10:00 am	January 30, 2025	February 10, 2025
BD101805	2025 Auditorium Sound, Lights, and Tech	Primary Engineering	January 6, 2025	January 13, 2025	January 15, 2025	10:00 am	January 30, 2025	February 10, 2025
BD101806	Athletic Improvements at Snider High School Bid Packages	Barton Coe Villma / Hagerman	January 27, 2025	February 3, 2025	February 5, 2025	10:00 am	February 20, 2025	March 10, 2024
BD101807	2025 GBS 2 - Franke Park, Forest Park, North Side High School	Kelty Tappy Design	January 27, 2025	February 3, 2025	February 4, 2025	10:00 am	February 18, 2025	March 10, 2025
BD101808	2025 Site and Traffic PPI	Martin Riley Architects/Engineers	February 3, 2025	February 10, 2025	February 11, 2025	10:00 am	February 25, 2025	March 10, 2025
BD101809	2025 Wayne HS Baseball	JPR	February 17, 2025	February 24, 2025	February 26, 2025	10:00 am	March 12, 2025	March 24, 2025
BD101810	HPB Natatorium HVAC Improvements	Primary Engineering	February 24, 2025	March 3, 2025	March 4, 2025	10:00 am	March 18, 2025	March 24, 2025
BD101811	Anthis, FACE, and Grile Bid Packages	Moake Park / Hagerman	March 17, 2025	March 24, 2025	March 26, 2025	10:00 am	April 16, 2025	May 12, 2025

**DATES LISTED ARE FOR PLANNING PURPOSES ONLY AND ARE SUBJECT TO CHANGE. REFER TO ACTUAL RFP/BID DOCUMENTS FOR OFFICIAL DATES/TIMES.**

\*Bid Documents will be available via Eastern Engineering's Virtual Planroom: <http://www.easternengineering.com>, at the Fort Wayne office of Eastern Engineering, or through contacting the CMC listed.

\*\*All Pre-Bid Meetings will be held in the FWCS Facilities Building Training Room, 1519 Catalpa Street, Fort Wayne, Indiana 46802. Enter Door 10.

\*\*\*All Bids will be received in the FWCS Facilities Building Main Office, Door 1, 1519 Catalpa Street, Fort Wayne, Indiana 46802. Bids will be due at 2:00 pm on the listed date.