

PROJECT BID DATE SCHEDULE

Project Updates and Bid Documents available at www.skillmanplanroom.com



TSC PROJECT & BID PKG	PROJECT NAME	BID DOCUMENTS AVAILABLE	PRE-BID MTG DATE & TIME	BID DATE & TIME	CONSTRUCTION START
Indy Projects					
219750	Westfield Washington ECC & Admin. – Early Site Package	TBD	TBD	12/2020	02/2021
219750	Westfield Washington ECC & Admin. – Main Building Package	TBD	TBD	02/2021	03/2021
219760	Scott County – New Elementary/MS & HS Renovations	TBD	TBD	01/14/21	03/2021
220030	Carmel Clay Schools – 2021 Projects (Various Schools) 1 st Bid Event	TBD	11/04/20 @2:00pm	11/18/20 @ 2:00pm	06/01/21
TBD	Zionsville District Wide Bldg. Improvements	TBD	TBD	12/1/20	TBD
220030	Carmel Clay Schools – 2021 Projects (Various Schools) 2 nd Bid Event	TBD	01/06/21 @ 2:00pm	01/20/21 @ 2:00pm	Varies – March-June
219102	Adds. & Renov. to Zionsville High School	TBD	TBD	02/18/21	03/2021
TBD	Carmel Clay Schools – Murray Soccer Stadium Improvements	TBD	03/24/21 @ 1:00pm	04/07/21 @ 2:00pm	06/01/21
TBD	Carmel Clay Schools 2022 Renovations (Various Schools)	TBD	11/03/21 @ 2:00pm	11/21/21 @ 2:00pm	02/28/22
TBD	Carmel Clay Schools Football Stadium Renovations	TBD	09/21/22 @ 2:00pm	10/05/22 @ 2:00pm	01/02/23

PROJECT BID DATE SCHEDULE



Project Updates and Bid Documents available at www.skillmanplanroom.com

TSC PROJECT & BID PKG	PROJECT NAME	BID DOCUMENTS AVAILABLE	PRE-BID MTG DATE & TIME	BID DATE & TIME	CONSTRUCTION START
Merrillville Projects					
218000.03	Hammond MS/High School – BP3	TBD	TBD	09/2020	11/2020
TBD	Hanover Upper Elem. MS Addition	TBD	TBD	12/15/20	TBD
Michigan Projects					

Updated: August 24, 2020