

PROJECT BID DATE SCHEDULE

Project Updates and Bid Documents available at www.skillmanplanroom.com



TSC PROJECT & BID PKG	PROJECT NAME	BID DOCUMENTS AVAILABLE	PRE-BID MTG DATE & TIME	BID DATE & TIME	CONSTRUCTION START
Indy Projects					
219760	Scott County – New Elementary/MS & HS Renovations	TBD	TBD	03/02/21	04/2021
217293	Yorktown Elementary	TBD	TBD	03/16/21	05/2021
219750	Westfield Washington ECC & Admin. – Main Building Package	TBD	TBD	03//24/21	05/2021
218172	MSD Warren Twp. Grassy Creek Elementary	TBD	TBD	03/30/21	06/2021
220100	Carmel Clay Schools – 2021 Projects (Various Schools) 2 nd Bid Event	TBD	01/06/21 @ 2:00pm	04/07/21 @ 2:00pm	Varies – April -June
TBD	Carmel Clay Schools – Murray Soccer Stadium Improvements	TBD	03/24/21 @ 1:00pm	04/07/21 @ 2:00pm	06/01/21
220080	Carmel Clay High School Performing Arts	TBD	TBD	04/07/21	06/2021
218173	MSD Warren Twp. - Pleasant Run Elementary	TBD	TBD	04/08/21	06/2021
TBD	Carmel Clay Schools 2022 Renovations (Various Schools)	TBD	11/03/21 @ 2:00pm	11/21/21 @ 2:00pm	02/28/22
TBD	Carmel Clay Schools Football Stadium Renovations	TBD	09/21/22 @ 2:00pm	10/05/22 @ 2:00pm	01/02/23

PROJECT BID DATE SCHEDULE



Project Updates and Bid Documents available at www.skillmanplanroom.com

TSC PROJECT & BID PKG	PROJECT NAME	BID DOCUMENTS AVAILABLE	PRE-BID MTG DATE & TIME	BID DATE & TIME	CONSTRUCTION START
Merrillville Projects					
220060	Hanover High School Site Improvements	TBD	TBD	03/11/21	04/2021
218000	Hammond HS Athletic Facility	TBD	TBD	03/24/21	05/2021
220140	Logansport Security Entries	TBD	TBD	04/2021	06/2021
220060	Hanover High School Adds/Reno.	TBD	TBD	04/20/21	05/2021
220140	Logansport New Intermediate School	TBD	TBD	05/04/21	06/2021
Michigan Projects					
218020	KPS – Edison Elementary	TBD	TBD	04/01/21	05/2021

Updated: January 6, 2021